Arlington High School Building Committee
Finance Subcommittee Meeting
Tuesday, July 30<sup>th</sup>, 2019
Town Manager's Conference Room
3:00pm – 4:00pm
Meeting Minutes

## Attendance:

Adam Chapdelaine, Sandy Pooler, Brian Rehrig, John Cole, Mike Mason, Kate Loosian (via conference call)

Jim Burrows, Skanska, Victoria Clifford, Skanska USA Building, Inc. Lori Cowles, HMFH

## **Approval of Meeting Minutes**

Brian Rehrig moved to approve the Finance Subcommittee Meeting Minutes dated 7/11/19.
 Motion seconded by Sandy Pooler. The motion passed unanimously.

## **HMFH Reimbursable Services Procurement Review**

- Review of Kate Loosian's Comments:
  - o Add Alternate was added to the Bryant Proposal.
  - o Exclusion of the Bike Path in the Samiotes Proposal.
    - HMFH clarified that permitting for the Bike Path access is not required.
    - Adam Chapdelaine said that we would need to give the MBTA notice in advance for design review.
  - Samiotes agreement language was modified to clarify they are not designing the sports fields.
  - McPhail Professional Liability of \$1M
    - Skanska looked at similar projects, and \$1M seemed standard.
    - Adam Chapdelaine asked what the risks of the professional liability were.
      - An example would be misclassifying soil.
    - Adam Chapdelaine would like Arlington Legal Counsel to review and make a recommendation.
  - John Cole asked if McPhail's scope includes soil exploration around the footings.
    - Not as their basic services.
  - Disposal of PCB's
    - Kate recognized that Harvard projects require PCB removal.
    - Skanska checked with other school projects does not believe it is mandatory for K-12 projects.
    - John Cole mentioned that Lexington discovered PCB in windows during construction, and it delayed their project.
  - Conclusion:

- Wait on Arlington Legal Counsel recommendation for McPhail professional liability.
- Bryant to include an add alternate as a separate proposal.
- Group Reviewed Indoor Air Quality Testing Services Memo
  - Adam requests that McPhail increases to \$2M.
  - o John Cole requests that Jim looks into a comparable project (Somerville).
- Motion by Brian Rehrig to approve proposed amendments documents on the HMFH
   Amendment Tracking Spread Sheet (dated 7/23/2019) contingent on Arlington Legal Counsel review of McPhail's general liability. Sandy Pooler Seconded the motion.

## **New Business**

- Finance Subcommittee discussed the relationship between geotech and geothermal.
- The subcommittee asked when the current investigations will factor into the geothermal budget and schedule.
- Sandy Pooler discussed project Munis Budget
  - o Skanska to follow up with a master cashflow for Sandy's use.
- Mike Mason requested that Skanska take over the Pro-Pay process. Skanska agreed.

Sandy Pooler moved to adjourn. Mike Mason seconded.

Meeting adjourned at 3:41 pm.