

Historic Preservation Project (CPA Funded)

Phase Summary

Historic & Cultural Resources Working
Group

A Subgroup of Arlington's Master Plan Implementation
Committee

Project Breakdown

(Total Project Cost: \$115,000)

Project Phase	Funding	Duration
Phase 1: Inventory Update A	\$15,000 – CPA \$15,000 – MHC Survey & Planning Grant	5.17 – 7.18
Phase 2: Survey Master Plan	\$25,000 – CPA	35 Weeks
Phase 3: Inventory Update B	\$30,000 – CPA	20 Weeks

Phase 1: Inventory Update A

- The objective, cost, timeline, RFP scope, and other key components of Phase 1 were established by the Massachusetts Historical Commission as part of the Survey & Planning Grant Program.
- Objective: Add 135 new (i.e., currently undocumented) properties to the *Inventory Of Historically Or Architecturally Significant Properties In The Town Of Arlington* (\$220 per record)
- **Budget: \$30,000 (CPA/S&P Grant)** (The Town was awarded \$15,000 from the grant program. This award will be used to reimburse half of the cost of Phase 1.)
- Timeline: May 2017 – July 2018
- The RFP is just for Phase 1.

Phase 2: Survey Master Plan

- Objective: Develop a survey master plan, which will include an action plan for identifying and including currently undocumented resources in the inventory, and for identifying and documenting threatened historical resources.
- **Budget: \$25,000 (CPA)**
- Duration: 35 Weeks (Specific Timeline TBD)

Phase 3: Inventory Update B

- Objective: Correct current inventory records that are inaccurate.
- **Budget: \$30,000 (CPA)** (\$220 per record)
- Duration: 20 Weeks (Specific Timeline TBD)