



# Arlington Town Yard Facility

51 GROVE ST., ARLINGTON, MA 0276


Work Hours: 7:00 AM – 3:30 PM  
Weekend work will be on an as needed basis

On-Site Assistance Contact:  
Mike Dupuis  
Commodore Builders  
mdupuis@commodorebuilders.com  
C: (508)-294-3836

Construction Update 11/8/2021



## PHASE 1 & 1A BUILDING CONSTRUCTION: MAY 2021 – NOVEMBER 2022



### CONSTRUCTION 4 WEEK LOOK AHEAD – STARTING WEEK OF NOVEMBER 8TH, 2021

The above layout identifies demolition areas in the work site and impacts along Grove Street. Additional work to be performed in the upcoming weeks includes:

#### CONSTRUCTION ACTIVITIES:

- Building A – Install Wall and Roof Frames
- Building A – MEP/FP Rough Work
- Building A – Demo Existing Roof System
- Site – Existing Parking Area – Demo Sidewalks and Remove Pavement and Curbing
- Site – Phase 1 Parking Area – Install Temporary Salt Shed Blocks

#### PUBLIC IMPACTS:

- Field adjacent to the DPW parking lot to be closed to public until further notice
- During sitework, trucks will be entering and leaving the site regularly

### STAY INFORMED

Construction updates will be provided monthly and posted at: [arlingtonma.gov/projects](http://arlingtonma.gov/projects)  
They will also be included in Town of Arlington Notices (email). You may subscribe to Town Notices at: [arlingtonma.gov/connect](http://arlingtonma.gov/connect)

### CONSTRUCTION DETAILS

Phase 1 & 1A shall include complete demolition of existing structures as shown, and construction of Building A, Building E, the new connector b/w Buildings A & B, the new Salt Shed, and the new Fuel Island. Also included is the emergency generator, associated utilities, underground electrical duct banks b/w Buildings A, B, C, D, E; the new transformer.

### CONSTRUCTION SAFETY

The health and safety of the community and workers on-site are of the highest priority. There will be continuous air monitoring and dust control in place with misters. Commodore safety department will undertake regular safety visits.

### COVID-19 UPDATE

There will be daily check-ins for COVID and all state and federal guidelines will be followed.





## Arlington Town Yard Facility Project – Progress Photos



Concrete Site Processing in Progress (Taken 10/5/21)



Building A MEP/FP Rough in Progress (Taken 10/5/21)



## Arlington Town Yard Facility Project – Progress Photos



Building A Brick Repair (Taken 10/15/21)



Site Concrete Crushing (Taken 10/15/21)



## Arlington Town Yard Facility Project – Progress Photos



Building A Rain Leader Install (Taken 10/28/21)



Building A Electrical Going to Lower Level (Taken 10/28/21)