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Arlington High School Building Committee Meeting 
Tuesday, May 29, 2018 

AHS-School Committee Room-Sixth Floor 
6:00 pm 

 
Present:  Jeff Thielman, School Committee Representative, Chair  
   Kathleen Bodie, Superintendent, Co-vice chair 

   Adam Chapdelaine, Town Manager, Co-vice chair  
   Kirsi Allison-Ampe, School Committee Representative 

   Francis Callahan, Community Member Representative  
   John Cole, Chair, Permanent Town Building Committee  
   John Danizio, APS Chief Financial Officer  

   Tobey Jackson, Community Member Representative  
   Matthew Janger, AHS Principal      

   Ryan Katofsky, Community Member Representative  
   Kate Loosian, Community Member Representative 
   William McCarthy, AHS Assistant Principal (absent) 

   Steve Nesterak, Facilities Director (absent) 
   Judson Pierce, Community Member Representative  

   Sandy Pooler, Deputy Town Manager  
   Brian Rehrig, Capital Planning Committee Member  
   Daniel Ruiz, Community Member Representative (absent) 

   Amy Speare, Community Member Representative 
   Shannon Knuth, Teacher Representative 

   Kent Werst, Teacher Representative  
 
Also present:  Chuck Adam, Jim Burrows, Skanska Inc. 

   Lori Cowles, Arthur Duffy, HMFH Architects, Inc.  
Call to order:  6:10 pm 

 
Public Participation 

None 

 

PDP Review Comments Update 

HMFH and Skanska provided feedback on MSBA’s PDP review. 
MSBA’s comments: 
Initial Space Summary: 

Core Academics – addt’l info requested; “does not object” 
Special Education – addt’l info requested; “some may be ineligible” 

Art & Music – “does not object” + “deemed ineligible” 
Health & PE – addt’l info requested; “at sole expense of district” 
Media Center – “does not object” + “deemed ineligible” 

Auditorium – “does not object” + “deemed ineligible” 
District Admin & Com Ed – “does not object” + “deemed ineligible” 

Town IT/Facilities/Comp/Payroll – addt’l info requested “in order 
for MSBA to consider supporting a project that includes town spaces” 
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Ineligible: 
All costs associated with abatement of contaminated soil 

All costs associated with athletic stadiums, incl. toilet facilities 
All costs associated with a parking structure 

MSBA requires the alternatives retain previous number designations (i.e. 1-8).  
 

 

Alternatives 2 & 3 Design 

 Alternative 2 no longer has a parking garage but does allow for 250 parking spaces. 

o Retains Collomb and Fusco house 
o Site diagram, floor plans and model reviewed 

 Alternative 3 site diagram, floor plans and model reviewed. 
 
Alternatives 2  Phasing 

Build classrooms up front (STEAM – new) for use 
Programs Relocated Off-Site 

LABBB MS → gone 2018 
Daycare → Hardy 
Preschool → Parmenter 

Comptroller → Town Hall 
Town Facilities → DPW site 

LABBB HS → ? 
Payroll → ? 
Town IT → ? 

Phase 1 -18 months 
Phase 2 –18 months 

Phase 3 – 18 months –modulars needed during this phase  
Phase 4 – 5 months 
Fully Occupied –January 2025 

Site Completion – May 2025 
Total project 4 years 11 months 

Alternative 3 Phasing 

Allows for more core academic spaces than alternative 2 
No modulars needed except for the LABBB program 

Program relocations the same as alternative 2 
Phase 1 – 18 months 

Phase 2 – 18 months 
Phase 3 – 14 months 
Site – 8 months 

Occupied September 2024 
Site completion April 2025 

Total project 4 years 10 months 
The committee discussed different phasing options to shorten construction and costs on both 
alternatives. 
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Minuteman 

 Town Manager Adam Chapdelaine informed committee members that he has had a 

conversation with Lexington’s Town Manager on the possible use of Minuteman, he 
stated that there continues to be road blocks but communication will continue. 

 Discussed how having the use of Minuteman effect the discussion/decision of 
Alternatives and how parents would react to busing students. 

 
Guiding Principles Review Matrix 

Dr. Bodie reported that a small committee met to create a matrix of guiding principles of the 

educational plan that will be distributed at the next meeting. 
 

Budget Update 

Jim Burrows reported that the finance subcommittee met to discuss the transfer of funds. 

 HMFH Amendment 

The move from the environmental/site fund to the A&E Feasibility Study in the amount of 
$49,100.00 was to cover HMFH proposal for additional services for work at the field. 

 MSBA Request Budget Moves 
The transfer of $210,020 from A&E to Environment and Site was to move procured 

reimbursable sub-consultation, essentially moving one line item to another. 
 

Approval of Minutes 

On a motion by Amy Speare  seconded by Ryan Katofsky it was unanimously 
Voted to approve the meeting minutes of May 15, 2018 

 
New Business 

The Community Forum on Monday June 4th 7:00 – 9:-00 pm will give the community an 
opportunity to see where we are in the process. 

 Jeff will give an overview on the timeline from the SOI to our current status and will review 

the criteria that the building committee will be thinking about in their decision making. 

 Lori Cowles (HMFH) will review Alternative 1 – 4  

 Forum feedback survey passed to participants.  
 

 
Next meeting: Tuesday, June 19th 6:00 pm. 

 
On a motion by Kathleen Bodie seconded by Brian Rehrig  it was 
Voted to adjourn at 8:00 pm. 

 

 

Respectfully submitted by: 
 
Karen Tassone 

Recording Secretary 
 


