
Temp Phasing Subcommittee 12/21/2021 

Meeting Minutes  

 

Attendees: 

Matt Janger, Bill McCarthy, Liz Homan 

Sy Nguyen, Jim Burrows, Victoria Clifford, Skanska USA Building, Inc.  

Lori Cowles, HMFH Architects  

John LaMarre, Chuck McWilliams, Consigli  

 

‐ John gave an update on Phase 1 Temporary Connector 

‐ Move Management Update 

o December move –  

 Teachers/staff have labeled their items  

 Blue gym is vacant and ready for the move  

o February Phase 1 Move  

 Sterling Corporation awarded for the move  

 Skanska and STV will join the weekly department heads meeting for move 

management updates  

o IT/Facilities Move  

 Targeting 2/11 & 2/14 for their move to the DPW building  

o Dr. Homan asked for an update on outlets in Storage Room 218A (temp kitchen office) 

 HMFH to follow up   

o Dumpster delivered to the school last Thursday for the custodial/facilities staff to begin 

discarding items  

‐ DPW Project Update 

o AHS project is ready for the move  

‐ Phase 2 logistics  

o Group discussed Main Entrance #2 door addition  

 $17K Order of Magnitude – most likely to be covered by construction 

contingency – to be reviewed by the Finance Subcommittee   

‐ School Schedule  

o TBD April student lock in – Bill McCarthy to keep group informed  

‐ Phase 1 turnover contingency planning  

o Electrical breakers at this time trending to come in on time, therefore, turnover likely to 

be on schedule 

o Group discussed turnover contingency plan  

‐ Bill McCarthy moved to approve meeting minutes from 11/17/2021. Matt Janger seconded the 

motion. The motion was unanimously approved.  

‐ No new business.  

‐ Skanska to follow up on scheduling a Security Subcommittee.  

 

Meeting adjourned.  


