
AHSBC Temp Phasing Subcommittee Meeting   

10/26/2021 – 3:30 PM – 4:30 PM 

Meeting Conducted Remotely  

 

Attendees:  

Liz Homan, Matt Janger, Bill McCarthy 

Sy Nguyen, Victoria Clifford, Jim Burrows, Skanska USA Building, Inc. 

John LaMarre, Chuck McWilliams, Alicia Martino, Consigli  

Arthur Duffy, HMFH 

 

Meeting Minutes: 

- Meeting started at 3:37 PM 

- DPW/IT Coordination 

o Skanska and the project team have been meeting with the DPW team and Arlington IT 

to coordinate the data center move.   

o DPW is in the engineering process with Eversource to provide temp power for the 

building 

o AHS project team needs IT moved by 2/18/22 – DPW team to coordinate with IT and 

work backward from there 

o Liz Homan asked if we needed a timeline from Eversource. 

 Skanska answered that it would be on the DPW project teams to provide. Last 

we heard they were two weeks into the engineering process with Eversource. 

- Move Management Update 

o RFP is out for the December Move – due this Friday 

o We have weekly meetings with the move management team, department heads, Bill, 

and IT department. 

o Late next week, RFP going out for bid for Phase 1 Feb break move. 

o John LaMarre asked for an update on if Consigli could start construction work early in 

the Blue Gym (Temp Kitchen) before the December Winter Break. 

 The scope would be - 10-15 workers, temp kitchen enabling, and netting 

removal. 

 Bill to follow up with Consigli  

- Temporary Connector Schedule 

o Fusco to New Building connector construction ongoing 

o Noise level complaints – 

 Until November 15th, foundation work will continue. 

 This week, the school can expect to hear excavation and hammering. 

 Skanska and Consigli proposed a daily morning meeting to discuss daily 

operations for Bill & Matt to communicate with staff. 

 Bill and Matt asked for a weekly email of what the activities will be - noise-

related. 

 Chuck to send to Bill and Matt and to copy the Skanska team 

- Phase 2 Logistics 



o The subcommittee reviewed the Phase 2 logistics animation 

o The subcommittee requested a timeline be added to the animation 

o Consigli to look at expanding doorway at main Entrance 2 

o Consigli to look at adding a turnaround at parking lot labeled 59 to avoid traffic 

congestion 

o Consigli and Skanska to review with Remedial Trust possibility of using baseball field for 

contractor laydown/parking 

o Consigli confirmed there would be a safe paved walkway for the students along the 

construction fencing (near retaining wall) 

o The project team noted that a large population would be dropping off at the Mass Ave 

entrance 

o Liz Homan requested that an overview of Phase 2 logistics is given at the next SBC 

meeting 

- Phase 2 School Schedule   

o Bill and Mathew to send School Schedule any noise sensitive days via email to the 

project team 

- Fusco West Side Temp A/C Units 

o West not East (as written on the agenda) 

o Arthur and Lori are working with BALA to see if the building service can support adding 

the requested AC units 

- - Bike Racks 

o Additional bike rack cost and lead time information was sent via email, waiting for 

confirmation from the District if they want to procure these. 

o Liz to confirm with Matt Janger if we move forward with bike racks. 

- Meeting adjourned: 4:50 PM 

 

Minutes recorded by: Victoria Clifford, Skanska 

 


