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Agenda

* Project refresher
* Milestones and Progress

 \What comes next
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Project Refresher

Project Stats
* Project is on budget
» Designed for 1,755 students
« $290.4M total budget
« $84.7M from Mass School Building Authority
« Construction 2020 - 2025

Resources
* Project website: www.ahsbuilding.org
 (Construction Videos: www.vimeo.com/channels/ahsbuilding
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http://www.ahsbuilding.org
http://www.vimeo.com/channels/ahsbuilding

Overview of Project Phases

Phase Construction Where attend school? When?

1 STEAM* & Performing Arts | Old high school Completed in
wings Feb./April 2022

2 Humanities wing, Central In new STEAM & Performing Arts Completed in
Spine, Cafeteria, Library, wings and part of old high school Nov 2023/Jan

Preschool, District offices 2024
3 Athletics wing In new school plus Red gym November 2023
to February 2025
Finish athletic fields and site In new school February 2025 to
work, Minuteman Bikeway September 2025

*Science, Technology, Engineering, Arts and Math
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Phase 2 Completed Fall 2023

* Humanities Wing

* Forum Stairs & Cafeteria

* Library

« Outdoor Learning Courtyard
* District Offices

 Menotomy Preschool (opened January 2024)
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Phase 3: Under construction

» Athletics Wing

* 16,000 square foot gymnasium with walking track
* Fitness Center and alternative Physical Education programs space

 Locker Rooms

« Black box theater and outdoor amphitheater

« Spaces for LABBB and Arlington Community Education
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Community Engagement

« Public tours of Phase 2 spaces given January 2024

 Arlington Community Education (ACE) using new spaces

« Public tours of Phase 3 spaces may be offered when they are

complete
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AHS Building Committee
Jeff Thielman

Dr. Matthew Janger =~ Non-voting members:

Dr. Elizabeth Homan Ryan Katofsky Shannon Knuth
Jim Feeney Brett Lambert Dr. Paul Raia
Rob Behrent Kate Loosian Kent Werst
Dr. Kirsi Allison-Ampe Bill McCarthy
Francis Callahan Alex Magee
John Cole Judson Pierce
Tobey Jackson Amy Speare
A \| \| Jl\ 14 Massachusetts School Building Authority 'ﬂ
AREETW
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Est. 1905
ARCHITECTS
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¥ ) Thank you

*View construction gallery at www.ahsbuilding.org
* Follow us on Facebook
* Follow us on Vimeo



http://www.ahsbuilding.org
https://www.facebook.com/ahsbuilding/
https://vimeo.com/channels/ahsbuilding

