
Building Committee Minutes 2/18/2011

TOWN OF ARLINGTON
MINUTES

COMMITTEE MEETING
PERMANENT TOWN BUILDING COMMITTEE

Friday, February 18, 2011

PRESENT:        Robert Jefferson, Bill Shea, Suzanne Robinson, Brian Sullivan, Mark Miano

ABSENT: Rob Juusola, Jeff Thielman, John Cole, Michael Boujoulian

Guest:  Diane Johnson - School Department

Meeting was called to order at 8:00 a.m.

The purpose of the meeting was to approve the invoices listed below. All invoices were discussed and approved 
unanimously.

Highland Fire Station

PMA                             # 03304-21              $18,487.50
Dooley Electric                 #10-121         5,751.45
Dooley Electric         4378679         391.06 
Dooley Electric         4369771         1,104.39
Donham & Sweeney        #18  (rev)              8,221.63
Castagna Construction   #7                      287,560.25
PMA                             #03304-22               12,112.50
Donham & Sweeney        #19                     7,497.00                

Central Fire Station

Dooley Electric                 #10-122         600.00
Dooley Electric         #10-123         799.79
Donham & Sweeney        #14                     2,182.46
Castagna Construction   #7                      19,519.50
Donham & Sweeney        #15                     2,182.46                

Stratton School

Turkowski2 Architecture #9                      29,009.72
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Community Safety Building

        Chapman Waterproofing           #4560-06                98,279.10
        Ammondson                       #2012                   12,351.74
        Ammondson                       #2013                   6,660.00
        Ammondson                       #2023                   2,573.06
        Ammondson                       #2024                   1,321.82

The following change orders were approved:

Stratton School 

        Federal Construction            $1,753.00

Highland Station

        Castagna Contruction    #21     14,460.00

Adjourned at 8:30 a.m.

Respectfully submitted,

Bill Shea
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