

Arlington High School Building Committee

Meeting Date: Tuesday, January 21, 2020 - 6:00 pm
Location: AHS-School Committee Room-Sixth Floor

Agenda

1. Public Participation
2. HMFH Update
 - ◆ Review MSBA DD Submission
 - ◆ Vote Approval of DD Submittal to MSBA
 - ◆ Review CD Phase Work Plan
3. Skanska Update
 - ◆ Parmenter Update
4. Consigli Update
 - ◆ Early Bid Package of 48" line, SOE, Utilities, Geowells
 - ◆ Bidding Procurement for Both
5. Subcommittee Reports
 - ◆ Communications
 - ◆ Finance
 - ◆ Interiors
 - ◆ Landscape & Exteriors
 - ◆ Memorials
 - ◆ SMEPFP
 - ◆ Security
 - ◆ Temp Use-Phasing
6. Approval of Minutes
7. Meeting Schedule
8. New Business

The listings of matters are those reasonably anticipated by the Chair which may be discussed at the meeting. Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the extent permitted by law.