



Arlington Town Yard Facility

51 GROVE ST., ARLINGTON, MA 0276

Work Hours: 7:00 AM – 3:30 PM
Weekend work will be on an as needed basis

On-Site Assistance Contact:

Mike Dupuis

Commodore Builders


mdupuis@commodorebuilders.com

C: (508)-294-3836

Construction Update



PHASE 1 & 1A BUILDING CONSTRUCTION: MAY 2021 – NOVEMBER 2022



CONSTRUCTION 4 WEEK LOOK AHEAD – STARTING WEEK OF OCTOBER 12TH, 2021

The above layout identifies demolition areas in the work site and impacts along Grove Street. Additional work to be performed in the upcoming weeks includes:

CONSTRUCTION ACTIVITIES:

- Building A – Exterior Masonry Restoration Work
- Building A – Interior MEP/FP Rough Work
- Building A – Fire Protection Rough Work
- Site – Existing Parking Area – Rough Grade & Asphalt Binder
- Site – Extend Fence Line to Grove St. – Start Demolition of Sidewalks

PUBLIC IMPACTS:

- Field adjacent to the DPW parking lot to be closed to public until further notice
- During sitework, trucks will be entering and leaving the site regularly

STAY INFORMED

Construction updates will be provided monthly and posted at: arlingtonma.gov/projects. They will also be included in Town of Arlington Notices (email). You may subscribe to Town Notices at: arlingtonma.gov/connect

CONSTRUCTION DETAILS

Phase 1 & 1A shall include complete demolition of existing structures as shown, and construction of Building A, Building E, the new connector b/w Buildings A & B, the new Salt Shed, and the new Fuel Island. Also included is the emergency generator, associated utilities, underground electrical duct banks b/w Buildings A, B, C, D, E; the new transformer.

CONSTRUCTION SAFETY

The health and safety of the community and workers on-site are of the highest priority. There will be continuous air monitoring and dust control in place with misters. Commodore safety department will undertake regular safety visits.

COVID-19 UPDATE

There will be daily check-ins for COVID and all state and federal guidelines will be followed.





Arlington Town Yard Facility Project – Progress Photos



Building A Framing (Taken 9/14/21)



Site Crushed Concrete (Taken 9/14/21)



Arlington Town Yard Facility Project – Progress Photos



Test Pit in Progress (Taken 9/21/21)



Wall Partially Removed (Taken 9/21/21)