

	Arlington 360					
	Neighborhood Protection Plan Compliance Issue Log					
Column1	Issue	Submitted By	Date Received	Date of Response	Response Sent	Other Actions
Email	Abatement Commencement	Greg Jackmauh	8/8/07	8/8/07	Email	
Email	Abatement/Construction Commencement Definition	Greg Jackmauh	8/8/07	8/10/07	Email	
Email	Pest Control Start - Notice	Lorelei Koleque	8/15/07	8/16/07	Email	
Email	Various Issues (Demolition of Nurse's Building; condos vs. rentals; compliance with settlement agreement)	Greg Jackmauh	8/16/07	9/9/07	Email	
Email	Pest Control	Maggie Zhou	8/16/07	8/16/07	Email	
Email	Pest Control	Marianne Rowe	8/16/07	8/16/07	Email	
Email	Summer Street/Hospital Road Maintenance	Mike Atlas	8/17/07			Area cleaned up 9/7/2007
Email	Concern re: language in letter	Lisa Moncevicz	8/18/07			
Email	Pest Control	Maggie Zhou	8/26/07	8/27/07		
Email	Pest Control	Maggie Zhou	8/26/07	8/27/07	Email	
Email	Security/Tree Removal	Lorelei Koleque	8/31/07	8/31/07	Email	
Phone call	Fencing locations - 94 Woodside Drive - concerned about fence and would like it to be located away from property - does not want fence	Michelle Barry (781-643-2046 home; 617-435-6543 cell)	9/11/07	9/11/07	Phone call	Reported that construction fence is inside property line and would get back to her on location of permanent fence
Email	Pre-Blasting Survey	Michelle Lambert	9/11/07			Addressed to DTR
Email/Phone Call	Construction Fencing Location	Karen Johnson - 617-591-9995	9/11/07	Various	Email and Phone call	On-Site Meeting held on 10/31/2007 with M. Theriault to review locations
Email	Pre-Blasting Survey	Hanh Nho Nguyen	9/15/07	9/17/07	Email from K.Nigro	DTR Responded relative to inclusion of 185 Brattle Street in Pre-Demo/Blasting Surveys
Email	Traffic Issues - Summer Street & Blasting at Summer Street/Hospital Road	Paul Morrison	9/18/07	9/19/07	Email	DTR Responded relative to inclusion to Pre-Demo/Blasting Surveys
Email	Gate Location at Summer Street entrance to Hospital Road	Paul Morrison	9/20/07	9/21/07	Email	SRA is unable to move gate location without compromising logistics of work
Email	Fire Hydrant leak	Sandy Bourgeois	9/21/07	9/21/07	Email	Water main has been shut off; Fire Department has access to water in case of emergency
Phone call	Work on Holiday without a permit (Columbus Day)	Lorelei Koleque	10/8/07	10/8/07	Phone call	Work was stopped.
Email	30 Day Notice for Construction Start	Lorelei Koleque	10/8/07			SRA Phone Call (S. Wolchansky) and Forwarded to Kevin O'Brien for Response
Email	Request for State/Local Regulations regarding Blasting and Pre-Demo Surveys	Lorelei Koleque	10/12/07	10/12/07	Email	DTR responded with information
Email	Request for update on Woodside Lane Polling	Stephen Porciello	11/1/07	11/1/07	Email	Kevin O'Brien responded
Phone call	pre-demo survey	Regina Pontes	11/19/07	11/19/07	Phone call	JG
EMAIL	SNAC meeting	Michelle Barry	11/13/07	11/13/07	email	
email	Community meeting	Michelle Barry	11/19/07	11/19/07	Email	
email	pre-demo survey	Deborah Dill	11/16/07	11/19/07	email	
email	T-Mobile temp tower	K. Nigro	11/19/07	11/19/07	Email	
email	tree clearing at fence line	Bodo Reichenbach	11/21/07	11/23/07	email	
Email	fence installation	Bodo Reichenbach	11/28/07	11/29/07	Email	
Phone call	Pre-Blasting Survey	Joe Lawler	11/27/07	11/27/07	Phone call	
email	damaged tree - follow up	Bodo Reichenbach	12/1/07	12/3/07	email	
phone call	meeting minutes	Lorelei Koleque	12/4/07	12/4/07	phone call	minutes to be posted
email	Visibility of Community Bulletin Board	Bethann Friedman	12/11/07	12/14/07	email	
phone call	mailing list	Joseph Lionetta	1/10/08	1/10/08	phone call	added to mailing list
email	Woodside Sidewalk	Stephen Porciello	12/27/07	1/7/08	email	
pc & email	vibration at home	Michelle Barry	1/22/08	1/22/08	phone call	
pc	vibration at home	Karen Johnson	1/23/08	1/23/08	phone call	
email	Your Arlington	Bob Sprague	1/7/08	1/15/08	phone call	
phone call	final apartment configuration	Marlene Hersey	1/28/08	1/28/08	phone call	
email	Final apartment layout	Nate Chisley	1/29/08	1/30/08	email	
email	woodside gate open	Michele Barry	2/15/08	2/15/08	phone call	
phone call	surface water impacted by blasting	Bill Moore	2/15/08	2/15/08	email	
Phone call	Pre-Blasting Survey company	John Whitfield	2/19/08	2/15/08	email	
email	Symmes school district question	Genie Healy	2/20/08	2/27/08	Email	
email	ARB information request	Bethann Friedman	2/22/08	2/25/08	phone call	
Phone call	trucks on site before 7 am	Lorelei Koleque	2/21/08	2/22/08	Phone call	
Phone call	trucks on site before 7 am	Lorelei Koleque	2/22/08	2/22/08	Phone call	
pc & email	Pre-Blasting Survey company	Lisa Lararczyk	2/26/08	2/26/08	Phone call	
Phone call	Pre-Blasting Survey (summer street resident)	Pauline Spenser	2/26/08	2/26/08	phone call	
Phone call	trucks on site before 7 am	Lorelei Koleque	2/26/08	2/26/08	phone call	
pc & email	Symmes leasing possibilities	Lee Andron	2/27/08	2/27/08	Phone call	
phone call	material processing on-site	Karen Johnson	2/29/08	2/29/08	Phone call	
email	Pre-Blasting Survey	Marcia Byrne	3/1/08	3/1/08	Phone call	