ARLINGTON FINANCE COMMITTEE
MINUTES OF MEETING
TOWN HALL LYON’S ROOM
7:30 PM 1/20/16

ATTENDEES:

Deyst* White Caccavaro* Kellar* McKenna*
DeCourcey* Wallach* Harmer* Gibian*

Tosti* Foskett* Bayer* Duvadie*

Russell* Beck Jones* Deshler

Franclemont* Howard* Fanning® Carman* Turkall*

*Indicates present

VISITORS: Town Manager Adam Chapdelaine, Superintendent Kathleen Bodie, School
Committee Member Cindy Starks, Betty Stone, Marianne Raciuppi, Ann Balluittere, Linda
Shoemaker, Timur Yonter, Steve Liggett

RECOGNITION: A moment of silence was observed for long time FinCom member Ken
Simmons who died last fall.

ART 2&3: STRATTON SCHOOL RENOVATION: Bodie, after briefly reviewing work already
done (Stratton 1), described the results of a study to identify what additional work is needed
(Stratton 1) to make Stratton on a par with the other schools. Foskett, Chair of the Capital
Planning Committee, provided a preliminary CPC Report (Ref 1). He reviewed the renovation of
the last 4 elementary schools and how the funds from the associated debt exclusion override
votes have been used. The Stratton School is the last school to be renovated. No State
matching funds are available. The total cost is $15,793,000. The CPC has identified various
available funds that reduce the additional required borrowing to $9,965,640 for the renovation
and $3,100,000 for modular classrooms to house the students during construction which is
expected to be finished 9/17. During the discussion that followed numerous questions were
answered.

ART 2: Voted $3,100,000 as printed in the draft FinCom Report (Ref 2). Unanimous.

ART 3: Voted $11,608,000 as printed in the draft FinCom Report. Unanimous

ART 4 SCHOOL CAPACITY EXPANSION: Chapdelaine reviewed the work of the School
Enroliment Task Force that he chairs. The work of the Task Force is not complete. They have
recommended renting 2 temporary modular classrooms to use at Thompson to address the
most urgent problem. Funds are needed to allow the classrooms to be in place by 9/16. Tosti
recommended using the Reserve Fund since there are no demands on it at this time and it
would allow the Town some flexibility in arranging a contract. A variety of questions were asked
& suggestions made. Carman, using a handout (Ref 3), described the town-wide scope of the
projected enrollment increase. Foskett agreed that a broader plan is needed but listed the
various difficulties in developing such a plan for this STM.

VOTED to ask the Town Meeting to support the use of the Reserve Fund for this purpose.
Unanimous

ART 7 WAYLAND WITHDRAWAL FROM MM TECH: Tosti asked for reconsideration since
some members did not understand the issue before the original vote in December.

VOTED to reconsider. Unanimous.

VOTED to support a no action vote of the Board of Selectmen. Unanimous.

COMMITTEE: The next meeting will be 7:30 Monday before Town Meeting. The first meeting
to prepare for the Annual Town Meeting will be Feb 1. Goal will be to finish by the end March.
No meeting the 1% week of April. All subcommittees urged to meet as soon as possible.
RESERVE FUND BALANCE: $1,200,000.

Peter Howard 1/22/16 Revised 1/25/16



Ref 1 CPC Report To Special Town Meeting 1/25/16
Ref 2 FinCom Report to Special Town Meeting 1/25/16
Ref 3 Comparison of Historic Enrollment vs McKibbon Projections
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REPORT OF THE CAPITAL PLANNING COMMITTEE

The Capital Planning Process

A capital plan is a blueprint for planning a community's capital expenditures. Capital expenditures provide the
physical infrastructure upon which the town bases its delivery of services. This infrastructure includes roads and
sidewalks, schools and other town buildings, recreational facilities, heavy machinery, and office, data processing
and telecommunication equipment. It includes the facilities, the pathways, and the machinery for government
services.

The Capital Planning Committee was established by the 1986 Arlington Town Meeting to assist the Town Manager
in preparing a multi-year capital plan. The Committee consists of the Town Manager, Superintendent of Schools,
Treasurer, Comptroller (or their designees), a representative of the Finance Committee, and four registered voters of
the town appointed by the Moderator.

The Capital Planning Committee began work in the fall of 2015 on the five-year plan, FY2017-FY2021. The
FY2017 Budget Request forms were reviewed and department heads met with the Committee through the month of
January 2016. The Committee discussed each department's requests and general department needs at these
meetings. Based on this information, the Committee presented its recommendations to the Town Manager for
submittal with the Operating Budget. The Committee will present its plan to the Finance Committee in March 2016.

The Capital Planning Committee does not estimate the costs that appear in the Capital Plan. We obtain these cost
estimates from the Department Managers and from the Office of the Town Manager. During the past 25 years, cost
estimates have been reasonably accurate except in the case of major reconstruction of buildings such the Ottoson
School and the Community Safety Building, for which original cost estimates were significantly below final cost.

Scope of this Report

The FY2017 Capital Budget and the five-year Capital Plan for FY2017-FY2021 will be presented to the Annual
Town Meeting in April 2016. This report addresses only items in the Special Town Meeting called for January 25,
2016. The Committee’s recommendations at the Special Town Meeting for capital costs to be incurred in this and
future fiscal years will be included in and accounted for in the Five Year Plan to be presented at the Annual Town
Meeting in April. The recommended vote may include both “Non-Exempt” and “Exempt” debt (and debt service),
the latter so-called because it is excluded from the limitations of Proposition 2; by votes of the citizens of the Town
in 1998, 2000 and 2001. In the course of this report we will refer to such debt and debt service as “Exempt", and all
other capital spending debt and debt service as “Non-Exempt”, because such spending is not exempt from the
spending limits of Proposition 2%.

The Special Town Meeting Includes the following items relevant to near and longer term Capital Expenditures:

ARTICLE 2 CAPITAL BUDGET/STRATTON
SCHOOL MODULAR CLASSROOMS
ARTICLE 3 CAPITAL BUDGET/STRATTON
SCHOOL RENOVATION
ARTICLE 4 CAPITAL BUDGET/SCHOOL CAPACITY EXPANSION
ARTICLE 6 MINUTEMAN REGIONAL VOCATIONAL

TECHNICAL SCHOOL: BOND AUTHORIZATION FOR
MINUTEMAN SCHOOL CONSTRUCTION

ARTICLE 7 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL
SCHOOL: AMENDMENT TO THE DISTRICT AGREEMENT
OF THE MINUTEMAN REGIONAL VOCATIONAL SCHOOL
DISTRICT TO ALLOW WAYLAND’S WITHDRAWAL FROM
THE DISTRICT
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ARTICLE 8 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL
SCHOOL: SUBSTANTIVE AMENDMENTS TO THE DISTRICT
AGREEMENT, INCLUDING AN “INITIAL WITHDRAWAL
PROCESS”

For these articles, the recommended vote before the Town Meeting will be the recommendation of the Finance
Committee. The Capital Planning Committee will comment on Articles 2, 3 and 8.

The Stratton II Project

In 1998, Arlington voters passed a debt exclusion to rebuild or renovate the Brackett, Hardy and Bishop Schools.
Town leaders essentially made a pact with the voters that if they voted for two debt exclusions, all seven elementary
schools would be modernized in two phases. On April 1, 2000 Arlington voters passed a debt exclusion referendum,
72% in favor 28% against, with 9,985 voting, to exclude from the limits of Proposition 2% the rebuilding or
renovation of the Peirce, Dallin, Thompson and Stratton Schools. At the time, the total project cost was projected to
be $34,500,000 in 2000 dollars, and the projects were scheduled to be done quickly, at the rate of one per year,
based on the Town’s prior experience with the Bishop, Hardy and Brackett. Town leadership, based on state
administrative and legislative guidance, forecast that state reimbursement (by the School Building Assistance Board
or SBAB) of 63% would be available for the first two projects, the Peirce and the Dallin, and approximately 50%
would be available for the second two projects. Following the Dallin project, state fiscal crises in the early 2000’s
caused the reduction of state aid to local communities and the freezing of school building reimbursements entirely.
The Dallin project was officially approved by SBAB, but no money was available for several years. Eventually, the
SBAB was dissolved and replaced by a different organization with different funding mechanisms, the Massachusetts
School Building Administration or MSBA, moved from the Governor’s jurisdiction to the Treasurer of the
Commonwealth. The Dallin project was funded and completed in 2006.

The new MSBA declined entirely to offer reimbursement for the Stratton School renovation because it was judged
to be in less need of renovation that many other schools that had been petitioned by towns to the MSBA. Arlington
proceeded to make smaller renovation investments in the Stratton School (Stratton I project). The Arlington School
Department then petitioned for financial support for the rebuilding of the Thompson School. After a process of
several years the project was approved and launched, and the new Thompson School opened in 2013.

A study initiated by the School Department indicated that a Stratton renovation would cost $11 million or more after
inflation, depending on when the project was started. Following a recommendation by the Capital Planning
Committee at the 2015 Annual Town Meeting, Town Meeting authorized $1,085,000 for the architectural plans and
other related costs to prepare for a 2016 construction authorization and a one-year renovation project to begin in the
fall of 2016. The final project funding was planned for 2016, following the completion of the architectural designs.
Overall, the projects were delayed by the state, by fiscal pressures and by the state’s decision to not reimburse
Arlington for the costs of the Stratton. The families in the Stratton School district have been waiting sixteen years
for the realization of this project.

Before asking Town meeting to authorize this expenditure, the Capital Planning Committee reviewed all the costs of
the prior projects and the anticipated costs of the Stratton to determine if, after sixteen years, the Town has
substantially kept to its commitment with respect to the exempt tax increase impact of the four school projects on
Arlington’s taxpayers.




Year
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014

2016

Table 1 Actual Construction Costs Adjusted for Inflation

Actual
Project Value Construction
Annual Adjusted for Cost, Nominal
inflation Rate Project Inflation Peirce Dallin Thompson Stratton Dollars
4.7% 34,500,000 8,200,000 10,430,000 8,844,000 7,026,000
22% Peirce 36,120,082] 8,585,063 9,978,436
2.8% 36,929,374
3.4% 37,949,351
6.6% 39,240,923
5.4% 41,830,058
43% Dallin 44,093,180 11,785,302
5.4% 45,989,349
3.6% 48,479,632
-0.1% 50,246,994
3.3% 50,211,047
2.5% 51,844,110
2.3% Stratton | 53,127,693 2,883,465
19%  Thompson 54,336,389 19,570,558
1.5% ‘ 55,381,329
1.0% 56,233,557
n/a Stratton Il 56,795,893 ‘ 11,566,60 15,793,000
Total 60,010,761

Actual
Construction
Costs in 2000

Dollars

$9,530,877

$9,221,220

$1,872,461
$12,426,005

$9,593,273

$42,643,836

Table I above shows the impact of inflation (reference Massachusetts Department of Revenue, “DOR?”,
Informational Guideline Release (IGR) No. 02-101 March 2002, Page 3, note 3) on the original $34,500,000 project,
and the total construction costs in both nominal (actual) dollars and in 2000 dollars. Each year Arlington balances

its non-exempt budget, and the capital budget is constrained to be within 5% of the non-exempt budget.

The important question is, considering the delays, the lack of funding for the Stratton, and the effect of

reimbursement and inflation, what has been the impact of exempt tax increases on Arlington’s citizens over this

period?

Cumulative Rebuild Il Exempt Impact: Actual vs. Anticipated

$18,000,000

$16,000,000
Stratton |l

$14,000,000

$12,000,000 Thompson

§ $10,000,000
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8,000,000

Stratton |

$6,000,000
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Figure 1 Cumulative Exempt Debt Impact Actual vs. Anticipated
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Arlington’s School Department has worked aggressively and successfully over time to maximize state
reimbursement for school renewal projects. The Town Manager, Finance Committee, Capital Planning Committee
and Town Meeting have also worked successfully to reduce the exempt tax impact on taxpayers by paying for
portions of the project through the non-exempt capital plan and by selling underutilized assets. Figure 1 Cumulative
Exempt Debt Impact Actual vs. Anticipated, using accounting and reconciliation procedures authorized by DOR and
reviewed and vetted by the Town Comptroller, compares the anticipated cumulative exempt tax impact of the 2000
Rebuild Referendum with the actual cumulative exempt impact shown in 2000 dollars. It can be seen that the
inflation-adjusted costs have been managed by the Town to be within those originally anticipated in 2000.

The funding plan for the Stratton II project is shown in Table II below:

Table 2 Stratton II Funding Plan }f
Stratton Funding Plan %g
Total Project Cost $15,793,000 W ~ ﬁlw\
Non-exempt in 2017 Capital Plan bonding $6,318,846
Prior BAN $1,085,000
Total non-exempt Debt $7,403,846
Apply Capital Carryforward 1,642,360
Total non-exempt contribution $9,046,206 ~ T Y Lo
Exempt Debt Required $6,746,794
Asset Sale Contribution $1,000,000 -~ pAv e |
Exempt Impact After Asset Sale $5,746,794

Article 2 Non-exempt Modular Amount (Non- \
exempt Debt) $3,100,000 ~— néexdd W’MW

Qudy damasd

Article 3
Total Project $15,793,000
Less Prior Appropriation ($1,085,000)
Less Article 2 ($3,100,000)
Net Article 3 Requirement $11,608,000
Funded by Transfer (51,642,360)
Balance funded by debt $9,965,640
Non-exempt $3,218,846
Exempt $6,746,794
Total Article 3 $11,608,000
Total Article 2and 3 $15,793,000

Table 2 above describes the Stratton II Funding Plan. The total project is currently estimated at $15,793,000, with a
note that all the final bids have not yet been received. The 2015 Annual Town Meeting authorized $1,085,000 for
the project. The Capital Planning Committee, based on the Permanent Town Building Committee’s analysis of bids,
is recommending favorable action in Article 2 for a $3,100,000 appropriation for modular classrooms for use at the
Stratton School during construction. The Committee is recommending a favorable Town Meeting vote on the
balance of the required appropriation of $11,608,000 in Article 3, of which $28,959 is to be transferred from unused
funds appropriated in Article 45 of the 2007 Annual Town Meeting, $1,113,773 is to be transferred from Article 5 of
the May 2011 Special Town Meeting, and $499,268 is to be transferred from Article 24 of the 2015 Annual Town
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Meeting, with the balance of $9,966,000 to be funded by borrowing. After the sale of a Town-owned parcel at 1207
Massachusetts Avenue, expected to be at least $1,000,000, the anticipated exempt debt impact is $5,746,794, which
is included in the analysis in Table 1 and in Figure 1. A shortfall in the anticipated sale price will result in a smaller

reduction of the exempt debt balance.

The completion of the Stratton School II project will mark the fulfillment of the Town’s objectives set out in the
Rebuild 2000 debt exclusion referendum, and the completion of the elementary and middle school projects outlined
by the Capital Planning Committee in 1991. The total investment to date in Arlington’s educational infrastructure
under this program has been approximately $98.8 million.

Recommended Votes
ARTICLE 2 CAPITAL BUDGET/STRATTON SCHOOL MODULAR CLASSROOMS

To see if the Town will vote to appropriate a sum of money for temporary classroom space for the Stratton School to
be utilized during building renovations, determine how the money shall be raised and expended, including the
possibility of borrowing all or some of same; or take any action related thereto.

(Inserted at the request of the Town Manager and the Capital Planning Committee)

VOTED: That the sum of $3,100.000 be and hereby is appropriated to fund temporary classroom
space for the Stratton School to be utilized during building renovations and for costs
incidental and related thereto; that to raise this appropriation the Treasurer, with the
approval of the Board of Selectmen, is authorized to borrow $3.100.000 under and pursuant
to Chapter 44 Section 7 of the General Laws, as amended, or any other enabling authority
and to issue bonds or notes of the Town therefore said sums to be expended under the
direction of the Town Manager.

The Capital Planning Committee requests that you support its recommendation on Article 2.

ARTICLE 3 CAPITAL BUDGET/STRATTON SCHOOL RENOVATION

To see if the Town will vote to appropriate a sum of money for renovations to the Stratton School,
determine how the money shall be raised and expended, including the possibility of borrowing all or
some of same; or take any action related thereto.

(Inserted at the request of the Town Manager and the Capital Planning Committee)

VOTED: That the sum of $11.608,000 be and hereby is appropriated to fund renovations to the
Stratton School and for costs incidental and related thereto; that that to raise this
appropriation $28.959 is transferred from the prior capital budget voted under Article 45 of
the 2007 Annual Town Meeting, $1.113.773 is transferred from the prior appropriation
under Article 5 of the May 9, 2011 Special Town Meeting and it is further voted that the vote
under Article 24 of the 2015 Annual Town Meeting is amended to apportion $499,268 of the
$7,647,000 authorization to be borrowed for the Phase-3 Community Safety Building
Renovation Project, for the purposes of funding Stratton elementary school renovations, and
with the approval of the Board of Selectmen, the Treasurer is authorized to borrow
$9.966.000 under and pursuant to Chapter 44 Section 7 of the General Laws, as amended,
or any other enabling authority and to issue bonds or notes of the Town therefore, provided
however that any proceeds of sale up to $1,000,000 of an asset of the Town identified as a
Building and Lot located at 1207 Massachusetts Avenue Parcel Id. No. 57-4-14 (Page No.
5873 Lot No. 485) shall be used as a cash authorization to offset debt authorized under this
vote, said sums to be expended under the direction of the Town Manager.

The Capital Planning Committee requests that you support its recommendation on Article 2.



COMMENT: The process of refining estimates of the above costs will be continuing past the date that this report is
mailed. Because of this continuing process, there may be changes at Town Meeting.

ARTICLE 4 CAPITAL BUDGET/SCHOOL CAPACITY EXPANSION

To see if the Town will vote to appropriate a sum of money for capacity expansion, temporary or permanent, at any
of the Town's school buildings, determine how the money shall be raised and expended, including the possibility of
borrowing all or some of same; or take any action related thereto.

(Inserted at the request of the Town Manager and the Capital Planning Committee)

VOTED: That the Town Meeting supports the transfer of funds by the Finance Committee from the
Town’s reserve fund of a sum of money to fund temporary classroom space for the
Thompson School and for costs incidental and related thereto.

COMMENT: The Finance Committee and the School Enrollment Task Force will be reporting on this Article. The
Capital Planning Committee supports the recommendation of the Finance Committee.

ARTICLE 6 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL SCHOOL: BOND
AUTHORIZATION FOR MINUTEMAN SCHOOL CONSTRUCTION

To see if the Town will vote to approve debt authorized by vote of the Minuteman Regional Vocational Technical
School District for the purpose of paying Arlington’s apportioned capital costs for the construction of a new
Regional Vocational Technical School building in Lincoln, Massachusetts, the design for which having been
approved by the Regional School Committee, said sum to be expended at the direction of the Minuteman School
Building Committee; or take any action related thereto.

(Inserted at the request of the Town Manager)

VOTED: That no action be taken under this article.

COMMENT: The Minuteman Regional school committee has not taken action at this time to recommend a bond
authorization for the Town Meeting to consider.

ARTICLE 7 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL SCHOOL: AMENDMENT
TO THE DISTRICT AGREEMENT OF THE MINUTEMAN REGIONAL
VOCATIONAL SCHOOL DISTRICT TO ALLOW WAYLAND 'S WITHDRAWAL
FROM THE DISTRICT

To see if the Town will accept and approve the "Amendment to Minuteman Regional Agreement regarding the
Withdrawal of the Town of Wayland from the Minuteman Regional School District" which was approved by the
Minuteman Regional School Committee on July 7, 2015 and which has been submitted to the Board of Selectmen
consistent with the current Minuteman Regional Agreement, or take any action related thereto.

(Inserted at the request of Minuteman Regional Vocational School District Committee)

VOTED: That no action be taken under this article.
COMMENT: The Town Meeting of Lexington has already voted no on this request making any action by

Arlington moot.

ARTICLE 8 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL SCHOOL:
SUBSTANTIVE AMENDMENTS TO THE DISTRICT AGREEMENT, INCLUDING
AN "INITIAL WITHDRAWAL PROCESS"

To see if the Town will vote, consistent with Section VII of the existing Minuteman "Agreement With Respect to
the Establishment of a Technical and Vocational Regional School District," to accept and approve amendments to
said Agreement approved by the majority of the Regional School Committee, and which have been submitted to the

6



Board of Selectmen of each member town prior to its respective vote on this article, including amendments which
would allow for the withdrawal of present members of the District, or take any action related thereto.
(Inserted at the request of the Town Manager)

COMMENT:  The Capital Planning Committee supports the favorable action motion of the Board of Selectmen on
the revised amendments to the Minuteman Regional Vocational Technical School District agreement.

Respectfully submitted by: Stephen J. Andrew — Moderator Appointee
Charles T. Foskett, Chairman — FinCom Designee
Diane Johnson — School Superintendent’s Designee
Anthony T. Lionetta, Secretary — Moderator Appointee
Eve Margolis — Town Manager Designee
Michael Morse — Town Treasurer Designee
Brian H. Rehrig, Vice-Chairman — Moderator Appointee
Barbara Thornton — Moderator Appointee
Richard Viscay — Town Comptroller
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Town of Arlington
Massachusetts

Report of the
Finance Committee

SPECIAL TOWN MEETING
Monday, January 25, 2016

The Finance Committee recommends passages of the following votes:

(Unless otherwise indicated, the following recommendations were by unanimous votes: any
exceptions are noted in parentheses following the text of the recommended vote. The Chairman
votes only when the recommendation of the Finance Committee will be affected.)

ARTICLE 2 CAPITAL BUDGET/STRATTON SCHOOL MODULAR CLASSROOMS
To see if the Town will vote to appropriate a sum of money for temporary classroom space for
the Stratton School to be utilized during building renovations, determine how the money shall be
raised and expended, including the possibility of borrowing all or some of same; or take any
action related thereto.

(Inserted at the request of the Town Manager and the Capital Planning Committee)

VOTED: That the sum of $3,100,000 be and hereby is appropriated to fund
temporary classroom space for the Stratton School to be utilized during
building renovations and for costs incidental and related thereto; that to
raise this appropriation the Treasurer, with the approval of the Board of
Selectmen, is authorized to borrow $3,100,000 under and pursuant to
Chapter 44 Section 7 of the General Laws, as amended, or any other
enabling authority and to issue bonds or notes of the Town therefore; said
sums to be expended under the direction of the Town Manager.

COMMENT: An explanation of the above recommendation can be found in the Capital
Planning Committee Report.




ARTICLE 3 CAPITAL BUDGET/STRATTON SCHOOL RENOVATION
To see if the Town will vote to appropriate a sum of money for renovations to the Stratton
School, determine how the money shall be raised and expended, including the possibility of
borrowing all or some of same; or take any action related thereto.

(Inserted at the request of the Town Manager and the Capital Planning Committee)

VOTED: That the sum of $11,608,000 be and hereby is appropriated to fund
renovations to the Stratton School and for costs incidental and related
thereto; that that to raise this appropriation $28,959 is transferred from the
prior capital budget voted under Article 45 of the 2007 Annual Town
Meeting, $1,113,773 is transferred from the prior appropriation under
Article 5 of the May 9, 2011 Special Town Meeting and it is further voted
that the vote under Article 24 of the 2015 Annual Town Meeting is
amended to apportion $499,268 of the $7,647,000 authorization to be
borrowed for the Phase-3 Community Safety Building Renovation Project,
for the purposes of funding Stratton elementary school renovations, and with
the approval of the Board of Selectmen, the Treasurer is authorized to
borrow $9,966,000 under and pursuant to Chapter 44 Section 7 of the
General Laws, as amended, or any other enabling authority and to issue
bonds or notes of the Town therefore, provided however that any proceeds of
sale up to $1,000,000 of an asset of the Town identified as a Building and Lot
located at 1207 Massachusetts Avenue Parcel Id. No. 57-4-14 (Page No. 5873
Lot No. 485) shall be used as a cash authorization to offset debt authorized
under this vote, said sums to be expended under the direction of the Town
Manager.

COMMENT: The estimates of the above costs will be continuing past the date that this report is
mailed. Because of this continuing process, there may be changes at Town
Meeting. An explanation of the above recommendation can be found in the
Capital Planning Committee Report.

ARTICLE 4 CAPITAL BUDGET/SCHOOL CAPACITY EXPANSION
To see if the Town will vote to appropriate a sum of money for capacity expansion, temporary or
permanent, at any of the Town's school buildings, determine how the money shall be raised and
expended, including the possibility of borrowing all or some of same; or take any action related
thereto.

(Inserted at the request of the Town Manager and the Capital Planning Committee)

VOTED: That the Town Meeting supports the transfer of funds by the Finance
Committee from the Town’s reserve fund of a sum of money to fund
temporary classroom space for the Thompson School and for costs incidental
and related thereto.

COMMENT: The above recommendation is made in response to a unanimous vote of the
Enrollment Task Force which has been meeting in December and January to




review, discuss and make recommendations on the space needs of the Arlington
school system. The increase in enrollment over the last several years has used up
many of the available classrooms in the system. The recommendation
temporarily eases the problem at the Thompson, without the need of busing the
students across town to the Peirce school and allows for careful review of actual
numbers from next fall’s enrollment. Over the next several months, the
Enrollment Task Force will be studying the challenges at the Ottoson Middle
School with the goal of making recommendation at a future town meeting.

This proposed resolution supports the use of reserve fund monies to begin the
process as soon as possible in order to speed the project towards implementation
for the fiscal 2016-2017 school year.

;/ ARTICLE § COLLECTIVE BARGAINING
To see if the Town will vote to fund any fiscal items in the event that any are contained in
collective bargaining agreements between the Town and the following named collective
bargaining units, determine how the money shall be raised and expended; or take any action
related thereto:
A. Local 680, American Federation of State, County and Municipal Employees
(Inserted at the request of the Town Manager)

VOTED: That the Town hereby ratifies the following financial items in the collective
bargaining agreement with the following enumerated collective bargaining unit:

A. Local 680, American Federation of State, County and Municipal Employees
(1) a 2% general wage increase effective July 1, 2015;

(2) a 2% general wage increase effective July 1, 2016;

(3) a 2% general wage increase effective July 1, 2017;

(4) an adjustment to the snow and ice incentive; and

that for this purpose the sum of $144,056.00 be and hereby is transferred from Warrant
Article 20 set aside by vote of the 2015 Annual Town Meeting and expended under the
direction of the Town Manager.

COMMENT: All town unions are now settled through July 1, 2018.

\/ ARTICLE 6 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL
SCHOOL: BOND AUTHORIZATION FOR MINUTEMAN SCHOOL
CONSTRUCTION
To see if the Town will vote to approve debt authorized by vote of the Minuteman Regional
Vocational Technical School District for the purpose of paying Arlington’s apportioned capital
costs for the construction of a new Regional Vocational Technical School building in Lincoln,
Massachusetts, the design for which having been approved by the Regional School Committee,
said sum to be expended at the direction of the Minuteman School Building Committee; or take
any action related thereto.

(Inserted at the request of the Town Manager)




VOTED: That no action be taken under this article.

COMMENT: The Minuteman Regional school committee has not taken action at this time to
recommend a bond authorization for the Town Meeting to consider.

ARTICLE 7 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL SCHOOL.:
AMENDMENT TO THE DISTRICT AGREEMENT OF THE MINUTEMAN
REGIONAL VOCATIONAL SCHOOL DISTRICT TO ALLOW WAYLAND 'S
WITHDRAWAL FROM THE DISTRICT
To see if the Town will accept and approve the "Amendment to Minuteman Regional Agreement
regarding the Withdrawal of the Town of Wayland from the Minuteman Regional School
District" which was approved by the Minuteman Regional School Committee on July 7, 2015
and which has been submitted to the Board of Selectmen consistent with the current Minuteman
Regional Agreement, or take any action related thereto.

(Inserted at the request of Minuteman Regional Vocational School District Committee)

VOTED: The Finance Committee supports the no action motion of the Board of
Selectmen.

COMMENT: The Town Meeting of Lexington has already voted no on this request making any
action by Arlington moot.

ARTICLE 8 MINUTEMAN REGIONAL VOCATIONAL TECHNICAL SCHOOL:
SUBSTANTIVE AMENDMENTS TO THE DISTRICT AGREEMENT, INCLUDING AN
"INITIAL WITHDRAWAL PROCESS"
To see if the Town will vote, consistent with Section VII of the existing Minuteman "Agreement
With Respect to the Establishment of a Technical and Vocational Regional School District," to
accept and approve amendments to said Agreement approved by the majority of the Regional
School Committee, and which have been submitted to the Board of Selectmen of each member
town prior to its respective vote on this article, including amendments which would allow for the
withdrawal of present members of the District, or take any action related thereto.

(Inserted at the request of the Town Manager)

VOTED: The Finance Committee supports the favorable action motion of the Board of
Selectmen.

COMMENT: These amendments will become effective when all of the town meetings of the 16
member towns vote favorable action.




TOWN OF ARLINGTON
COMPARISON OF HISTORIC ENROLLMENT VERSUS MCKIBBON PROJECTIONS
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2010-2011
Grade Students Rooms Avg Class
44 2 22.00
60 3 20.00
64 3 21.33
72 3 24.00
55 3 18.33
68 3 22.67
363 17 21.35
2010-2011
Grade Students Rooms Avg Class
73 3 24.33
76 3 25.33
64 3 21.33
80 3 26.67
67 3 22.33
84 4 21.00
444 19 23.37
2010-2011
Grade Students Rooms Avg Class
64 3 21.33
67 3 22.33
63 3 21.00
70 3 23.33
74 3 24.67
86 4 21.50
424 19 22.32
2010-2011
Grade Students Rooms Avg Class
40 2 20.00
56 2 28.00
69 3 23.00
57 3 19.00
65 3 21.67
42 2 21.00
329 15 21.93

~ BISHOP ELEMENTARY SCHOOL
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2015-2016
Grade Students Rooms Avg Class
68 3 22.67
77 3 25.67
67 3 22.33
72 3 24.00
74 3 24.67
68 3 22.67
426 18 23.67

5

R RPN WS

2015-2016
Grade Students Rooms Avg Class
91 4 22.75
83 4 20.75
62 3 20.67
81 4 20.25
93 4 23.25
71 3 23.67
481 22 21.86

5
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DALLIN ELEMENTARY SCHOOL

2015-2016
Grade Students Rooms Avg Class
96 4 24.00
76 3 25.33
71 3 23.67
77 4 19.25
82 3.5 23.43
68 3.5 19.43
470 21 22.38

~ HARDY ELEMENTARY SCHOOL
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2015-2016
Grade Students Rooms Avg Class
48 2 24.00
71 3 23.67
61 3 20.33
67 3 22.33
81 4 20.25
85 4 21.25
413 19 21.74

12020-2021

MCKIBBON V1
Grade Students
5 81
4 79
3 75
2 70
1 67
K 65
437
2020-2021
MCKIBBON V1
Grade Students
5 103
4 102
3 98
2 94
1 93
K 88
578
2020-2021
MCKIBBON V1
Grade Students
5 79
4 79
3 76
2 77
1 74
K 73
458
2020-2021
MCKIBBON V1
Grade Students
5 85
4 84
3 86
2 86
1 83
K 80

504

MCKIBBON V2
Grade Students
5 76
4 77
3 75
2 74
1 72
K. 68
442
2020-2021
MCKIBBON V2
Grade Students
5 73
4 76
3 77
2 78
1 79
K 73
456
2020-2021
MCKIBBON V2
Grade Students
5 71
4 76
3 76
2 73
1 73
K 71
440
2020-2021
MCKIBBON V2
Grade Students
5 79
4 82
3 84
2 85
1 85
K 81
496

Ret 3

2020-2021
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2010-2011
Grade Students Rooms Avg Class
38 2 19.00
47 2 23.50
40 2 20.00
47 2 23.50
50 2 25.00
44 2 22.00
266 12 22.17
2010-2011
Grade Students Rooms Avg Class
52 2 26.00
58 2 29.00
43 2 21.50
62 3 20.67
69 3 23.00
59 2 29.50
343 14 24.50

5

AR N WA

2010-2011
Grade Students Rooms Avg Class
49 2 24.50
63 3 21.00
52 2 26.00
45 2 22.50
61 3 20.33
65 3 21.67
335 15 22.33

PERICE ELEMENTARY SCHOOL |

5

A= N WA

2015-2016
Grade Students Rooms Avg Class
39 2 19.50
48 2 24.00
46 2 23.00
44 2 22.00
42 2 21.00
42 2 21.00
261 21.75

12

5

AR N WS

2015-2016
Grade Students Rooms Avg Class
58 3 19.33
67 3 22.33
68 3 22.67
65 3 21.67
67 3 22.33
67 3 22.33
392 18 21.78

- THOMPSON ELEMENTARY SCHOOL

5
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2015-2016
Grade Students Rooms Avg Class
59 2 29.50
49 2 24.50
81 4 20.25
73 3 24.33
81 4 20.25
82 4 20.50
425 19 22.37

2020-2021
MCKIBBON V1
Grade Students
5 49
4 41
3 39
2 40
1 41
K 40
250
2020-2021
MCKIBBON V1
Grade Students
5 87
4 84
3 79
2 75
1 70
K 66
461
2020-2021
MCKIBBON V1
Grade Students
5 90
4 85
3 81
2 81
1 82
K 77

496

2020-2021

MCKIBBON V2
Grade Students
5 45
4 48
3 39
2 40
1 41
K 39
252
2020-2021
MCKIBBON V2
Grade Students
5 73
4 71
3 69
2 67
1 66
K 61
407
2020-2021
MCKIBBON V2
Grade Students
5 83
4 81
3 81
2 84
1 88
K 83
500
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