



Arlington High School Building Project

AHS Construction Update – 4/9/20

Sitework for the Construction of the new Arlington High School begins April 20th, 2020

Construction Schedule: April 20, 2020 – April 2025


Construction Details

Sitework required to prepare for future construction of the new Arlington High School will begin the week of April 20th, 2020. Residents will see fencing installed on the front green of the site as well as around the Peirce practice field.

Construction work hours will be Monday through Friday and follow local bylaws. Overtime and Saturday work may be required as the schedule develops. Material deliveries and other work will be coordinated around the school and traffic schedules to create as little disruption as possible.

COVID-19 Update

The health and safety of the community and workers on-site are of the highest priority and were taken into consideration in all project-related decisions. Per Governor Baker’s announcement, construction work is deemed ‘essential’ and can continue. For the school to be completed on time, it is very important to maintain the original construction timeline as closely as possible. The construction team will also be maximizing the schedule as students are off-site during this time. The Town of Arlington continues to monitor all state and federal guidelines regarding best practices during this unusual time and will modify recommendations as necessary to maintain safety and health for our community and construction workers.



Final Site Plan (Draft)

A more detailed construction notice will be available the week of April 13, 2020.

Sign up for Weekly Construction Updates:
<https://ahsbuilding.org/news/construction-updates/>.

For more information, visit:
www.ahsbuilding.org.

Email questions or concerns to:
ahsbuilding@arlington.k12.ma.us.

For immediate, on-site assistance contact Hal Raymond, Skanska Site Representative, (617) 352-8593.