



TOWN OF ARLINGTON
DEPARTMENT OF PUBLIC WORKS
51 GROVE STREET
ARLINGTON, MA 02476

Engineering Division

Phone: 781-316-3320
Fax: 781-316-3281

Last Update: June 27, 2022

2022 PAVEMENT PRESERVATION PROJECT UPDATES

Update #2: June 27, 2022

Resurfacing work for Project Area #2 (Medford St. and River St.) has been delayed again and is now anticipated to begin June 28th. The resurfacing for this area is anticipated to be completed within two (2) work days but could stretch into a third. Please comply with all work zone “No Parking” postings, Police Traffic Safety Detail instructions, and any associated detours during the course of the work. Resurfacing work for Project Area #1 is still anticipated to occur in August.

Update #1: June 15, 2022

Resurfacing work for Project Area #2 (Medford St. and River St.) has been delayed and is now anticipated to begin the week of June 27th. The resurfacing for this area is anticipated to be completed within two (2) work days. Please comply with all work zone “No Parking” postings, Police Traffic Safety Detail instructions, and any associated detours during the course of the work. Resurfacing work for Project Area #1 is still anticipated to occur in August.