Permanent Town Building Committee [PTBC] Report to 2024 Arlington Town Meeting Allen Reedy, PTBC Chair

- PTBC established by the 1969 Town Meeting to oversee the design and construction of new buildings and major renovations for Town of Arlington properties (schools, fire, police, public works, community, admin, etc)
- Five registered voter members:

Robert Jefferson – PTBC Clerk, term expires 6/30/2025 Brett Lambert – PTBC Vice Chair, term expires 6/30/2026 John Maher – term expires 6/30/2025 Peter Martini – term expires 6/30/2024 Allen Reedy – PTBC Chair, term expires 6/30/2024

• Four appointed members:

Rob Behrent – TOA Facilities Director
Jim Feeney – TOA Town Manager
Paul Schlichtman– TOA School Committee Designee
Mike Rademacher – TOA School Department Designee

2023-2024 Activities:

Central School/Community Center Project Town Yard & Municipal Services Project

Central School / Community Center

- Project started at beginning of pandemic 2020
- Significant exterior and infrastructure upgrades
- Renovations to ground, 1st and 2nd floors
- Supporting Council on Aging, Senior Center,
 Department of Health & Human Services, Veterans
 Services
- Budget: \$ 8.9m
- Status: Building occupied and in use; project in close-out, warranty period

Town Yard & Municipal Services

- New Administrative and Maintenance Building
- Extensive renovations to existing historical buildings, and new Salt Shed
- Major site work, many unforeseen conditions
- Supporting Public Works, Inspectional Services, IT, Facilities
- Budget: \$ 46.8m
- Status: Projected to be completed within 1% of budget, substantial completion expected end-June 2024

Town of Arlington New / Upgraded Public Works Facility







































